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CMRS Provider Name: US Cellular
For Period: Feb-04
Prepared by: Ruzanna Boroyan (TCS)

for USCC
Request

Request Date [Proj./Actual Phase | |Date Phase |Proj./Actual [Phasell

PSAP Phase | Phase | Solution |ll Phase I Solution Deployment Status

Albemarle Emergency

Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003|Phase | Live & Phase |

Albemarle Fire Department 4/10/1997 8/2/2000] NCAS 6/21/2001|Unknown Phase | Live

Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003| 1/28/2004|Phase | Live & Phase Il
As of 01/30/04, per Nathan
McClure there has been
some delay in getting the
phone lines and radio
equipment installed in the
new PSAP. Right now the
LEC has given a February 22
date and the radio vendor a
March 5, 2004 date. This
means no wireless
deployments can be
scheduled until mid-March or

Amherst County Sheriff's Office 6/27/2003| 12/27/2004] NCAS later.

Bedford County Sheriff's Office 2/3/2000]  10/29/2002] NCAS 5/15/2003| 12/17/2003 Phase | Live & Phase
Phase | Live-Phase II: PSAP
rescinded their request for

Blacksburg Police Department 12/18/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 service.

Botetourt County Sheriff's Office 1/22/2002 3/21/2003] NCAS 6/17/2003| 12/10/2003 Phase | Live & Phase Il live
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Buckingham County Sheriff's
Office 8/1/2002 12/3/2003] NCAS 10/22/2003 4/19/2004 Live Phase |
Campbell County 911 1/21/2003 1/22/2004] NCAS [No Request Live Phase |
Phase | Live-Phase II: PSAP
rescinded their request for
Charlotte County Sheriff's Office 7/11/2001 5/27/2003] NCAS 7/1/2003 1/1/2004 service.
Phase | Live-Phase II: PSAP
rescinded their request for
Christianburg Police Department 12/27/2002] 10/23/2002] NCAS 7/14/2003 1/14/2004 service.
City of Covington 6/4/2003 2/20/2004] NCAS |[No Request Live Phase |
City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002| 2/25/2003|Phase | Live & Phase |l
Phase | Live; Phase Il PSAP
rescinded their request for
City of Radford Police Departmen 7/7/1999 5/29/2003[ NCAS 7/14/2003 1/14/2004 service.
Cumberland County 1/13/2003] 12/11/2003] NCAS [No Request Live Phase |
Floyd County Sheriff's Office 7/18/2003 1/18/2004] NCAS [No Request Invalid Request
Retest on 03/02/2004 for
Fluvanna County Sheriff's Phase |; Scheduling testing
Department 4/1/2002 Unknown| NCAS 12/18/2003 6/18/2004 for Phase Il as well.
Franklin County Communications Phase | Live- Phase Il LEC
Center 1/8/2003| NCAS 9/3/2003 3/1/2004 Issue.
Frederick Sheriff's Office 7/12/2001 No Coverage
Trunks are complete and testing
will occur most likely beginning
Giles County Dispatch Center 6/28/2003| 12/25/2003] NCAS of March 03/18/04
Grayson County Sheriff 10/26/1999 6/3/2003] NCAS |No Request No Coverage
Drive testing is scheduled on
Greene County Sheriff 5/28/2002 Unknown| NCAS |No Request March 03, 2004
Still in the process of completing
Halifax County Sheriff's Office 8/20/2003 2/16/2004] NCAS CPE project.
Martinsville/Henry County 911
Communications Center 10/7/1999 1/24/2002] NCAS 9/17/2001 3/1/2003| 3/11/2003|Phase | & Phase Il Live
Phase | Live-Phase II: PSAP
rescinded their request for
Montgomery Sheriff's Office 10/30/2002] NCAS 7/14/2003 1/14/2004 service.
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Patrick County Sheriff's Office 11/8/2001 10/28/2002] NCAS [No Request Phase | Live

Prince Edward County- Farmville 911 center under construction.

Police Department 2/28/2002] 12/15/2003] NCAS [No Request Extension until 9/30/04.
Phase | Live-Phase II: PSAP
rescinded their request for

Pulaski County Sheriff's Office 10/23/2002] NCAS 7/14/2003 1/14/2004 service.

Roanoke City Communications

Department 1/16/2001 7/12/2002] NCAS |Unknown 4/17/2003|Phase | Live & Phase I

Roanoke County Police

Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live

Rockbridge County Sheriff's

Department 3/29/2000] 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003|Phase | Live & Phase |

Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003| 2/25/2003|Phase | Live & Phase Il

Smyth County Sheriff's

Department 4/18/2002 4/23/2003] NCAS |No Request Phase | Live

Twin County (City of Galax and

Carroll County) 10/26/1999 6/3/2003] NCAS |No Request Live Phase |

Vinton Police Department 5/23/2002 8/11/2003] NCAS |No Request Live Phase |
Getting ready to schedule a

Wythe County Communications 7/12/2003 1/12/2004] NCAS 7/12/2003 1/12/2004 drive test for Phase I and II.
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